


Custer County Commissioners Public Hearing
Community Development Block Grant Phase II- N Custer Rural Fire District Facility Project
September 13, 2021 – 4:00 PM

The Public Hearing was called to order at 4:00 PM. Those attending the public hearing were Commissioner Chairman Wayne Butts, Commissioner Steve Smith, Commissioner Randy Corgatelli, Clerk Lura Baker, Deputy Clerk Tina Hawkins, EIDEDC Krissi Staten.

Commissioner Butts welcomed everyone to the Public Hearing for the North Custer Rural Fire Department Facility Block Grant Second Phase for the continued construction of the new facility. Krissi reported the notice to proceed was issued on May 11, 2021. The substantial competition notice was given September 10, 2021. There has been one contract change order given to Wellard Construction, totaling a contract decrease of \$4,762.19 because the NCRFD was been paying the utility bills while Wellard was doing the construction which were Wellard's responsibility. This has been removed from the final payment of to Wellard and the funds will remain available to NCRFD. To date Wellard has submitted two claims for \$135,948.50 which brings the contract to 78% competition. The total project budget is \$175,000.00, of which \$135,948.50 has been utilized on construction. Myers Anderson has submitted an invoice for \$5,700.00 for engineering, but there has been no invoice received for administration and we are holding in retainage \$11,143.43. The County will accept both verbal and written comments until the close of this hearing. The funds used on this project were authorized by the Dept. of Housing and Urban Development Act of 1973. It was verified that no comments have been received at this time. The concrete work has been completed and the offices finished. The contractors have turned over ownership to the N. Custer Rural Fire District on Friday 9/13/21 and the contractors are demobilizing. Chairman Butts inquired if the Fire District could now move into the facility. The final payoff will be completed and at that time the Block Grant will be closed out. October 10th is the proposed closing date and the County will be finished with this process.


The Board of Commissioners all thanked Krissi Staten and The East Idaho Economic Development Company for all of their help with this Block Grant process.

With no further business before the Board the meeting was adjourned at 4:45 PM.





Attest: Lura H. Baker, Clerk



Wayne F. Butts, Chairman